Rpt-ID: RCPESPRJ Georgia Date: 01/12/2016
User: krender Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14464-13-000-0 Estimate Number: 0030 Pay Period: 12/01/2015

to 12/31/2015

Contract Location: Time Allowed: 1033 Days
0.566 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 1024 Days
Percent Time: 99.13
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 01/18/2013

P. O. BOX 306 Date Awarded: 02/01/2013
Date Contract Executed: 02/26/2013
Date Notice to Proceed: 03/04/2013

SNELLVILLE GA 30078-0306 Date Work Began: 10/24/2013

Phone: (770)985-0600 Date Time Stopped: 12/22/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,835,095.37 Counties:

Original Contract Amount $8,733,700.00 Hall

Funds Available $221,483.91

Percent Complete 97.49%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142291- $8,835,095.37 $8,733,700.00 $221,483.91] 97.49% $369,920.52

Chief Engineer
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12/01/2015
to 12/31/2015

Project Number:

Federal State Project Number:

142291-

SR 284 - BRIDGE REPLACEMENT

BRST0-2424-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,890,889.06
$1,722,722.39
$8,613,611.45

$8,613,611.46

$8,613,611.46

Prev to Date

$6,591,231.93
$1,647,808.09

$8,239,040.02
$0.01 $4,650.92

$8,243,690.94
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$8,243,690.94

Total Payable:

This Estimate

$299,657.13
$74,914.30
$374,571.43
($4,650.91)
$369,920.52
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$369,920.52
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -11,488.100
1.000 -1,077.750
-12,565.850 $-1,077.75 ($12,565.85)
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .996
34300.000 .004
1.000 $137.20 $34,300.00
BRST0-2424-00(003)
Category Amount: $-940.55 $21,734.15
Category Number: 0060 PEDESTRIAN CULVERT
0012 511-1000 BAR REINF STEEL LB 15,296.000 15,548.000
0.820 .000
15,548.000 $.00 $12,749.36
0013 500-3101 CLASS A CONCRETE CcYy 140.000 156.000
425.000 .000
156.000 $.00 $66,300.00
0014 207-0203 FOUND BKFILL MATL, TP II CcYy 50.000 51.500
45.750 .000
51.500 $.00 $2,356.13
Category Amount: $0.00 $81,405.49
Category Number: 0010 ROADWAY
0020 210-0100 GRADING COMPLETE - LS 1.000 .950
648503.870 .050
1.000 $32,425.19 $648,503.87
BRST0-2424-00(003)
0025 318-3000 AGGR SURF CRS TN 200.000 203.540
21.500 .000
203.540 $.00 $4,376.11
0050 634-1200 RIGHT OF WAY MARKERS EA 46.000 .000
102.000 19.000
19.000 $1,938.00 $1,938.00
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 641-1200 GUARDRAIL, TP W LF 2,050.000 2,133.250
17.000 .000
2,133.250 $.00 $36,265.25
0080 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 40.000 53.770
77.250 .000
53.770 $.00 $4,153.73
0085 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,008.000 911.531
TL & H LIME 72.750 54.830
966.361 $3,988.88 $70,302.76
0093 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 631.000 683.400
L BITUM MATL & H LIME 77.250 36.560
719.960 $2,824.26 $55,616.91
0100 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,009.000 936.302
L & H LIME 73.500 36.690
972.992 $2,696.72 $71,514.91
0105 413-1000 BITUM TACK COAT GL 725.000 767.566
2.800 75.000
842.566 $210.00 $2,359.18
0119 441-3999 CONCRETE V GUTTER LF 300.000 330.167
15.750 .000
330.167 $.00 $5,200.13
Category Amount: $44,083.05 $900,230.85
Category Number: (0030 DRAINAGE
0130 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 499.000 485.183
35.250 9.500
494.683 $334.88 $17,437.58



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14464-13-000-0 Estimate Number: 0030

Date: 01/12/2016

Page 5 of 11

Pay Period: 12/01/2015
to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0135 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 249.000 166.333
35.250 9.000
175.333 $317.25 $6,180.49
Category Amount: $652.13 $23,618.07
Category Number: (0020 BRIDGE NO. 1
0143 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 4,726.000 4,727.505
204.000 .000
4,727.505 $.00 $964,411.02
1
Category Amount: $0.00 $964,411.02
Category Number: (0030 DRAINAGE
0165 668-2100 DROP INLET, GP 1 EA 1.000 .000
1600.000 1.000
1.000 $1,600.00 $1,600.00
0175 668-4300 STORM SEWER MANHOLE, TP 1 EA 3.000 3.000
1760.000 .000
3.000 $.00 $5,280.00
0180 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 19.000 .000
226.000 10.167
10.167 $2,297.74 $2,297.74
Category Amount: $3,897.74 $9,177.74
Category Number: 0040 SIGNING & MARKING
0185 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 36.000 .000
18.750 35.249
35.249 $660.92 $660.92
0190 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 31.000 .000
22.000 30.500
30.500 $671.00 $671.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING & MARKING
0195 636-2070 GALV STEEL POSTS, TP 7 LF 109.000 .000
8.250 110.751
110.751 $913.70 $913.70
0210 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 12.000 .000
16.500 59.417
59.417 $980.38 $980.38
0225 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 3,500.000 4,398.000
0.500 329.999
4,727.999 $165.00 $2,364.00
0235 654-1001 RAISED PVMT MARKERS TP 1 EA 68.000 84.000
5.500 .000
84.000 $.00 $462.00
Category Amount: $3,391.00 $6,052.00
Category Number: 0050 EROSION CONTROL
0249 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 380.000 540.750
RAW CHECK DAM 3.900 .000
540.750 $.00 $2,108.93
0250 163-0232 TEMPORARY GRASSING AC 4.000 1.912
331.000 1.557
3.469 $515.37 $1,148.24
0255 163-0240 MULCH TN 91.000 37.794
209.000 3.877
41.671 $810.29 $8,709.24
0275 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,049.000 2,606.000
0.510 84.000
2,690.000 $42.84 $1,371.90



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:
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Pay Period:

12/01/2015

to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0290 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 13.000 16.000
558.000 1.000
17.000 $558.00 $9,486.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
280.000 .000
4.000 $.00 $1,120.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 34.000 22.000
658.000 1.000
23.000 $658.00 $15,134.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 8,097.000 8,423.099
2.900 1,005.000
9,428.099 $2,914.50 $27,341.49
Category Amount: $5,499.00 $66,419.80
Category Number: (0030 DRAINAGE
0320 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 271.000 53.994
31.250 48.888
102.882 $1,527.75 $3,215.06
Category Amount: $1,527.75 $3,215.06
Category Number: 0050 EROSION CONTROL
0325 603-7000 PLASTIC FILTER FABRIC SY 1,304.000 208.550
4.450 693.509
902.059 $3,086.12 $4,014.16
0335 700-7000 AGRICULTURAL LIME TN 16.000 460
93.750 .260
720 $24.38 $67.50
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Pay Period:

12/01/2015

to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0345 700-8000 FERTILIZER MIXED GRADE TN 2.000 .625
453.000 .700
1.325 $317.10 $600.23
Category Amount: $3,427.60 $4,681.89
Category Number: 0060 PEDESTRIAN CULVERT
0354 682-1405 CABLE, TP XHHW, AWG NO 8 LF 276.000 314.000
4.500 .000
314.000 $.00 $1,413.00
Category Amount: $0.00 $1,413.00
Category Number: 0050 EROSION CONTROL
0355 716-2000 EROSION CONTROL MATS, SLOPES SY 11,670.000 3,110.232
0.900 10,378.370
13,488.602 $9,340.53 $12,139.74
Category Amount: $9,340.53 $12,139.74
Category Number: (0030 DRAINAGE
0359 999-3155 DRY SWALE EDGE DRAIN LF 300.000 .000
29.000 301.500
301.500 $8,743.50 $8,743.50
Category Amount: $8,743.50 $8,743.50
Category Number: 0040 SIGNING & MARKING
0360 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WF LF 3,600.000 4,396.000
0.500 167.250
4,563.250 $83.63 $2,281.63
Category Amount: $83.63 $2,281.63
Category Number: (0010 ROADWAY
0365 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,544.000 4,324.240
21.500 263.150
4,587.390 $5,657.73 $98,628.89
Category Amount: $5,657.73 $98,628.89



Rpt-ID: RCPESPRJ
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Estimate Summary By Project
Contract ID: B14464-13-000-0 Estimate Number: 0030 Pay Period: 12/01/2015
to 12/31/2015
Project Number 142291-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE NO. 1
0404 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .740
917200.000 210
.950 $192,612.00 $871,340.00
40+00
0414 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,132.000 345.875
39.750 1,656.559
1,902.434 $61,873.22 $75,621.75
0420 603-7000 PLASTIC FILTER FABRIC SY 2,132.000 3,271.735
4.450 1,656.559
4,828.294 $6,926.69 $21,485.91
0424 524-0010 DRILLED CAISSON - LF 378.000 381.340
1780.000 .000
381.340 $.00 $678,785.20
78 IN
0425 524-0010 DRILLED CAISSON - LF 756.000 781.390
1590.000 .000
781.390 $.00 $1,242,410.10
66 IN
0430 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 1,015.000 1,191.756
70.750 .000
1,191.756 $.00 $84,316.74
Category Amount: $261,411.91 $2,973,959.70
Category Number: (0030 DRAINAGE
0450 550-1302 STORM DRAIN PIPE, 30 IN, H 15-20 LF 171.000 184.500
54.500 .000
184.500 $.00 $10,055.25
0460 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 8.000 5.000
534.000 3.000
8.000 $1,602.00 $4,272.00
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Contract ID: B14464-13-000-0 Estimate Number: 0030

Date: 01/12/2016
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0475 668-2105 DROP INLET, GP 1, SPCL DES EA 5.000 4.000
2040.000 1.000
5.000 $2,040.00 $10,200.00
0490 668-2115 DROP INLET, GP 1, ADDL DEPTH, SPCL DES LF 7.000 .000
248.000 13.416
13.416 $3,327.17 $3,327.17
Category Amount: $6,969.17 $27,854.42
Category Number: 0040 SIGNING & MARKING
0505 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 12.000 .000
20.500 12.000
12.000 $246.00 $246.00
0510 636-2080 GALV STEEL POSTS, TP 8 LF 31.000 .000
8.800 30.833
30.833 $271.33 $271.33
Category Amount: $517.33 $517.33
Category Number: 0050 EROSION CONTROL
0525 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 94.000 180.000
1.850 .000
180.000 $.00 $333.00
0570 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN Sy 1,033.000 154.556
31.250 644.621
799.177 $20,144.41 $24,974.28
Category Amount: $20,144.41 $25,307.28
Category Number: (0010 ROADWAY
0584 670-0700 BUTTERFLY VALVE, 16 IN EA 14.000 15.000
4190.000 .000
15.000 $.00 $62,850.00
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Pay Period:
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Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0589 670-1160 WATER MAIN, 16 IN LF 7,700.000 7,598.903
83.750 .000
7,598.903 $.00 $636,408.13
0590 670-1060 WATER MAIN, 6 IN LF 60.000 155.916
38.500 .000
155.916 $.00 $6,002.77
0595 670-2002 VALVE MARKER EA 20.000 18.000
82.750 2.000
20.000 $165.50 $1,655.00
0605 670-7000 STEEL CASING - LF 300.000 445.500
143.000 .000
445.500 $.00 $63,706.50
24 IN
Category Amount: $165.50 $770,622.40

Project Total Amount:

$374,571.43

$8,613,611.45



